USEPA REGION 4

RELOCATION UPDATE

A2

ESCAMBIA RELOCATION PILOT UPDATE

SEPTEMBER 2001

This Update describes the current status of the National Relocation Pilot.

The rdocation of families from the aress
surrounding the Escambia Tregting Company
Superfund steis nearly complete. The Escambia
gteislocated at 3910 North Plaofox street, in
Pensacola, Horida. The relocation was initiated in
1997 and presently, the government has acquired
154 of the 169 properties to ultimately be acquired.
Over 130 families from the Rosewood Terrace and
Oak Park and Goulding subdivisions have been
relocated to homesin the Pensacola and
surrounding aress. Of the origind 200 thereare 7
families remaining in the Escambia Arms Apartment
Complex. The Relocation Fidd Office (manned by
the U.S. Army Corps of Engineers) is now located
at atrailer on the Escambia Arms property.

UPCOMING ACTIVITIES (FENCING)

The government has been negatiating with a Smdll
Business Administration contractor, ILG, Inc., for a
contract to erect security fencing for the properties
which EPA has acquired. The fencing will be
condructed in the following areas sarting with the
highest priority:

. AREA 1 - fencing from the Superfund Site
to the south sde of Hickory Street and
behind Jacotte Avenue. Congruction of the
fenceis currently scheduled to begin on
September 25, 2001 and to be completed
by November 8, 2001. Four housesin
Rosaewood Terrace and onein Oak Park
are to be demolished in order to provide
access from the former facility into the

work aress..

. AREA 2 - fencing on the north sde of
Hickory Street and aong Spruce Street to
the business entrance access road, (Oak
Park subdivision including Escambia Arms
gpartment complex). Congtruction of the
fenceis currently scheduled to begin on
November 6, 2001 and to be completed by
December 4, 2001.

. AREA 3 - fencing around acquired
properties on Beggs Lane, (Beggs Lane
subdivison incdluding Escambia Arms
gpartment complex). Congtruction of the
fenceis currently scheduled to begin
December 3, 2001 and to be completed by
January 16, 2002.

. AREA 4 - fencing in the Goulding
Subdivison will be determined during the
congtruction of areas 1 through 3.

FUTURE ACTIONS (DEMOLITION)

Approximately170 brick and frame houses and the
200-unit masonry construction gpartment complex
are scheduled to be demolished. Demdlitionis
scheduled to begin February 19, 2002 and
completed by August 29, 2002.

FOR FURTHER INFORMATION:
Ken Lucas, EPA Remedial Project Manager

1-800-435-9234






